

Performance Evaluation Report as at 28/06/2011

Client: Brewarrina Business Cooperative Ltd

Activity: 71531 Interpretive Plant and Nature River Path
Commenced 21/12/2010
Completed:

APIR Period End: 31/03/2011

Service Delivery: Adequate

Field Visit Date:

File:

Folio:

Review Start Date:

File:

Folio:

Budget Position

Significant Assets Purchased

None

Service Delivery and Indicators

Due to consistent flooding over the first few months of the year, this project has been delayed and has not yet commenced.