

Performance Evaluation Report as at 18/03/2010

Client: Brewarrina Business Cooperative Ltd

Activity: 64087 Murdi Paaki Strong Women's Project
Commenced
Completed:

APIR Period End: 30/09/2009

Service Delivery: Good

Field Visit Date:

File:

Folio:

Review Start Date:

File:

Folio:

Budget Position

s22 - irrelevant information

Significant Assets Purchased

Service Delivery and Indicators

The first indicator of this project was the establishment of the Steering Committee which is comprised of the Regional Manager AA NSW; Manager Regional Strategy Communities Division; Senior Regional Strategies Officer - Child, Youth & Family; Business Manager BBC; Assistant Manager Bourke ICC FaHCSIA and Regional Project Officer, AA NSW (secretariat).

Until a project officer for this project is appointed all further indicators are unable to be accomplished.

It is anticipated that a project officer will be found before the end of the second quarter.

s22 - irrelevant
information

NOTED 19/3/10
NEWMAN Hwa